New York (N90) Revised Schedule

Keyed to Raytheon's SRR through CAI Plans as Submitted 12/19/02

2002 2003
ID | FY Seq. [Name Dur. Start Finsh [J]J[A][s]o[N][DJOJ]JFE[M][A]IM]O]a]A]ls]o[N]D

1295 | FY03#6 New York (N90) 134d 3/18/03 | 9/24/03 P
1304 New York (N90) FAA Site Readiness 1d 5/22/03 @ 5/22/03 |

Review (SRR)
1305 New York (N90) Pack and Ship 13 ed 5/28/03 | 6/10/03 =
1306 New York (N90) System Delivered 1d 6/10/03 | 6/10/03 Il 6/10/03
1307 New York (N90) Installation In-Brief 1d 6/16/03 | 6/16/03 |
1308 New York (N90) System Installation & 17d 6/16/03 7/9/03 [y |

Checkout
1309 New York (N90) Install and Verify 6d 6/16/03 @ 6/23/03 o

Raytheon Installation
1310 New York (N90) Connect Live 6d 6/24/03 7/1/03 o
Interfaces

1311 New York (N90) Dry Run SAT 5d 7/2/03 7/9/03 |
1312 New York Site Joint Walkthrough 2d 7/10/03 | 7/11/03 |
1313 New York (N90) SAT TRR 1d| 7/14/03 @ 7/14/03 |
1314 New York (N90) SAT 4d| 7/14/03 | 7/17/03 0
1315 New York (N90) SAT Quick Look Report 2ed| 7/17/03 = 7/19/03 |
1316 New York (N90) Formal SAT Report (P) 15ed 7/17/03 8/1/03 =
1317 New York (N90) Formal SAT Report (F) 15ed 8/31/03 | 9/15/03 O
1318 New York (N90) Contract Acceptance 1d 7/22/03 | 7/22/03 |

Inspection (CAl)
1319 New York (N90) Field Familiarization 4 ewks | 7/22/03 | 8/19/03 ==
1320 New York (N90) Initial Operational Capability 1d| 8/20/03 @ 8/20/03 |

(10C) (Partial JAI)
Project: Atlanta and Beyond Task [ ]  Progress Milestone Il Summary [

OKCin2008B121902 , N9O by ID 1219

Date: 12/19/02

Page 1 of 2




New York (N90) Revised Schedule
Keyed to Raytheon's SRR through CAI Plans as Submitted 12/19/02

2002 2003
ID | FY Seq. [Name Dur. Start Finsh [J]J[A][s]o[N][DJOJ]JFE[M][A]IM]O]a]A]ls]o[N]D

1321 New York (N90) Operational Suitability 30ed 8/20/03 & 9/19/03 ==
Demonstration (OSD)

1322 New York (N90) Joint Acceptance 2d| 9/19/03 = 9/22/03 ]
Inspection (JAI)

1323 New York (N90) Operational Readiness Date 1d| 9/23/03 @ 9/23/03 Il 9/23/03
(ORD)

1324 New York (N90) Commissioning 1d 9/24/03 | 9/24/03 |
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